
Project Manager Introduction
The project manager allows you to manage a project which in its simplest form

consists out of phases and tasks.
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A project consists out of one or more phases of which each phase can have one
or more tasks.
A task always has a single parentPhase.
Time registration is only done on a task level.

Estimated and actual dates are only maintained at the task level.
Assign tasks to team members; report project activities with timesheets and calendars.
For reporting they are calculated to the higher levels.
Project views are created to support this.
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1. Status management
Status is managed at task level, Project and Phase statuses shown on screen are tasks status
compilation.
Task statuses are :

StatusId Status Description

PTS_CREATED, Created after task creation

PTS_CREATED_UA Unassigned currently not used by an
automatic process

PTS_CREATED_AS Assigned after a resource is assigned

PTS_CREATED_IP In Progress after a time entry is created on
the task

PTS_COMPLETED . Completed Manually changed by button

PTS_ON_HOLD On Hold

PTS_CANCELLED Cancelled

Project or Phase is completed if all included tasks are completed (or cancelled)
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2. Resources
You can describe a customer (company and contact) and who provides the task (named provider) in
the resource portlet.

To be able to associate someone to a project he should have, two (or more) project roleType, first
PROJECT_TEAM to appear in Party drop-down, and at least one of the PROJECT_TEAM sub-roles for
the second drop-down.

Look at parameters section to have the complete project roletypes list. And go to the party profile to
associate a role type to a party.
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3. Parameters :
• RoleType with PROJECT_TEAM as parentTypeId, used in a lot of screens; default proposed

roleTypes are :

◦ CLIENT% : used to select parties which appears in Projects Parties info, client side

◦ CLIENT_MANAGER : user login associated to a project with this roleType view it in
ListCustomerProjects

◦ CLIENT_ANALYST : same as CLIENT_MANAGER for ListCustomerProjects

◦ CLIENT_BILLING : partyId which will be invoiced; same as CLIENT_MANAGER for
ListCustomerProjects; appears in Company part of Project Parties info, other CLIENT% role
appears in contact part

◦ PROVIDER% : all parties which provide the project. In Projects Parties info, provider part, all
roleType not equals to CLIENT% will appear

◦ PROVIDER_MANAGER : currently no process or specific selection

◦ PROVIDER_ACCOUNTING : currently no process or specific selection

◦ PROVIDER_ANALYST : currently no process or specific selection

◦ PROVIDER_FUNCTIONAL : currently no process or specific selection

◦ PROVIDER_VALIDATOR or PROVIDER_TESTER: used to define at project level who will
validate a task, used when assigning a party to a task with status not equals to
"PAS_COMPLETED", if the party has not this role, all parties with this role at the project level
will be added to this task.
(this action is done by ECA, commented in default configuration, if you want it un-comment
it)
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